# USAMMA
# Class VIII Operational Projects Status

**-- May 2004 --**

# APS – OPERATIONAL PROJECTS

# APS-1 Conus & APS-2 Europe Operational Projects S-Rating Status

- **APS-1 CONUS**
  - **PWK – 17% (Special Ops – 75th Rangers)**
- **APS-2 Europe**
  - **PWL – 63% (Special Ops)**

**MEDICAL STATUS**

< 75% 75 - 90% 90 - 100%

# APS-4 Korea Operational Projects S-Rating Status

- **APS-4 Korea**
  - → **PBO – 100% fill (Hot&Cold Weather Clothing)**
  - → **PYX – 100% fill (Mortuary Affairs)**
  - → **PYT – 100% fill (Mortuary Affairs)**
  - → **P05 - 0% (EPW)**

**• FY03 Supplemental funding**

**procured shortages**

**• SKOs being built at Light House for the Blind with RDD Sept 04**

**MEDICAL STATUS**

**< 75%** **75 - 90%** **90 - 100%**

# APS-4 Japan
# Aerial Operational Projects
# S-Rating Status

- PBR – 100% (25th LID)
- PBS – 75% (25th LID)
- PBT - 21% (25th LID)
- FY03 Supplemental funding procured shortages
- SKOs being built at Light House for the Blind with RDD Sept 04
- SKOs will be shipped to Sagami Dep Due to storage space issues in Okinaw

**MEDICAL STATUS**

< 75% 75 - 90% 90 - 100%

# APS-5 SWA Operational Projects S-Rating Status

- PFZ (Mortuary Affairs)
  - Issued during OIF; awaiting funds to be build
- PG1 (EPW)
  - Issued during OIF; awaiting funds to be build
- PFY (SOF)
  - Not issued for OIF; returned to USAMMCE for reconstitution

MEDICAL STATUS

< 75% | 75 - 90% | 90 - 100%

# Class VIII Operational Projects Issues

- Systems conversion to SAP requires USAMMA Systems Changes to automate EABs - working
- EABs are being sent in excel format until completed
- FY 03 Supplemental $ received to purchase OMA shortages for APS-4 Op Projects
- Priority to purchase APS-5 Op Project stocks (PG1, PFZ and PFY)

  Awaiting STF $.
- APS-4 Okinawa assets will be shipped to Sagami pending space requirement issues.
- APS-1 PWK (75th Rangers) – need to review funding and accountability responsibilities

# APS-4 Okinawa – Op Project PBR / PBS / PBT
# Class VIII Current Storage

- **Humidity / Climate Controlled**
- **Refrigerator Space**
  - **2 small refrigerators**
- **Vault Storage**
  - **Materiel currently stored at Sagami**
- **Only a portion of the project on hand**

# APS-4 Okinawa – Op Project PBR / PBS / PBT Class VIII Storage Issues

- Humidity / Climate Controlled
  - **Ma y 04 Slight mold on rubber gaskets revealed need for dehumdifier**
  - **May 04 Ray Fukuoka and LT Lutz, 10th ASG obtaining price quote for dehumidifier**
  - **Require additional space**
- Refrigerator Space
  - **USAMMA provided 2 small refrigerators for storage**
- Vault Storage
  - **Items currently stored at Sagami Army Depot not located with SKOs**
  - **OIF Lessons Learned ALL exclusionary items need to be stored with projects**
  - **May 04 LT Lutz, 10th ASG coordinating potential storage with Navy**

# APS-4 Okinawa – Op Project PBR / PBS / PBT
## Class VIII Storage Requierment

| UA | Nomen | WT | CUBE | QTY of UA | TOTAL CUBE | TOTAL WT |
|---|---|---|---|---|---|---|
| 0245 | Combat Lifesaver Bag | 7.69 | 0.504 | 398 | 200.59 | 3,060.62 |
| 3246 | Surg Instr & Supp Set | 32.475 | 1.966 | 47 | 92.40 | 1,526.33 |
| 1308 | MRS FST | 516.42 | 46.623 | 1 | 46.62 | 516.42 |
| 1325 | MRS Trauma | 171.45 | 9.14 | 16 | 146.24 | 2,743.20 |
| 1326 | MRS Sick Call | 538.818 | 15.987 | 16 | 255.79 | 8,621.09 |
| 1329 | MRS Patient Hold | 180.353 | 14.373 | 1 | 14.37 | 180.35 |
| 1330 | MRS X-Ray | 42.7 | 3.2 | 1 | 3.20 | 42.70 |
| 1331 | MRS Lab | 73.78 | 2.947 | 1 | 2.95 | 73.78 |
| 1332 | MRS FLD Operatory | 42.528 | 2.013 | 1 | 2.01 | 42.53 |
| **TOTAL** | | | | | **764.182** | **16,807.014** |

# APS-4 Okinawa – Op Project PBR / PBS / PBT
# 10th ASG Cost Proposal

## Bldg 212 - Medical

| Category | Material Costs in Yen | Labor Costs in Yen | Total Material & Labor Costs in Yen |
|---|---|---|---|
| Architectual | 1090000 | 1125000 | 2215000 |
| Mechnical | 2870000 | 1335331 | 4205331 |
| Electrical | 501000 | 492500 | 993500 |
| | | | |
| **Total in Yen** | **4461000** | **2952831** | **7413831** |
| | | | |
| **Rate of exchange: $1,00 = Y125.4900** | | | |
| | | | **$59,079** |

# APS-4 Okinawa – Op Project PBR / PBS / PBT
## Class VIII Future Storage